COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 01/ 2010

ESTI MATE SUMVARY 08: 06: 57
CONTI D: C17263 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN. 17263-BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 49.5 DAYS TI VE ALLOW 75 WORK DAYS
BAI LEY- R CHMOND HI LL OVERLAY PERCENT TI ME: 66. 00 ORI G TI ME ALLOW 75 WORK DAYS
PRQIECT NO STA2854- 119
BAI LEY- R CHVOND HI LL OVERL
NAME OF ROAD: 285D
PRQIECT COUNTI ES: PARK, REG ON 1
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 08/ 25/ 2010 DATE TI ME STARTED 05/ 18/2010
1800 N TAFT ROAD DATE LET 04/ 08/ 2010 DATE WORK BEGAN
DATE AWARDED 04/ 12/ 2010 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 05/ 14/ 2010 DATE ACCEPTED
FORT COLLI NS CO 80521 970 407-3600 DATE NOTI CE TO PROCEED 05/ 18/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 2,730, 814. 85 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AM: $ 2,662, 412. 20 NON-PARTI Cl PATI NG 1, 804, 989. 66 947, 634. 44
PERCENT COVPLETE: 66. 10% TOTAL EARNI NGS 1, 804, 989. 66 947, 634. 44
FUNDS AVAI LABLE: $ 925, 825. 19 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 804, 989. 66 947, 634. 44
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -39, 936. 18 - 14, 989. 52
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 1, 765, 053. 48 932, 644.92
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1, 765, 053. 48 932, 644.92
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 932, 644.92

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17263-BI D ESTI MATE RUN 09/ 01/ 2010
PRQIECT: STA2854- 119 ESTI MATE NO 0003 08: 06: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 227, 375. 000 119, 596. 000
SY 107, 779. 000 140, 112.70
1. 30000 227, 375. 000 295, 587. 50
0006 900-00022 ADDED | TEM ( SQUARE YARD)/ REMOVAL OF ASPHALT ( PLANI NG 9, 920. 000 9, 920. 000
1/2 I NCH
SY 0. 000 0.00
0. 26000 9, 920. 000 2,579. 20
0010 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 1, 000. 000 0. 000
SF 0. 000 0. 00
0. 50000 0. 000 0. 00
0015 208-00002 ERGCSI ON LOG (12 | NCH) 192. 000 192. 000
LF 0. 000 0. 00
5. 05000 192. 000 969. 60
0020 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 700. 000 0. 000
TON 0. 000 0. 00
15. 50000 0. 000 0. 00
0025 403-00720 HOT M X ASPHALT ( PATCH NG (ASPHALT) 193. 000 193. 000
TON 0. 000 0. 00
91. 00000 193. 000 17,563. 00
0030 403-34721 HOT M X ASPHALT ( GRADI NG SX) (75) (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
54. 00000 0. 000 0. 00
0031 900-00024 ADDED | TEM (TON)/ HOT M X ASPHALT ( GRADI NG SX) (75) 35, 479. 000 10, 971. 150
(58-28) (RAP)
TON 14, 301. 100 715, 055. 00
50. 00000 25, 272. 250 1, 263, 612. 50
0032 900-00006 ADDED | TEM (DOLLAR)/ VALUE ENG NEERI NG CHANGE PRCOPOSAL 83, 458. 000 34, 442. 300
( CONTRACTCOR SAVI NGS)
DOL 29, 436. 980 29, 436. 98
1. 00000 63, 879. 280 63, 879. 28
0033 900-00024 ADDED | TEM (TON)/ | NTERI M SURFACE REPAIR - 1/2 | NCH 435. 920 435. 920
LEVELI NG COURSE
TON 0. 000 0. 00
60. 00000 435. 920 26, 155. 20
0035 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 16, 471. 000 10, 268. 000
GAL 6, 203. 000 12, 095. 85

1. 95000 16, 471. 000 32,118. 45



CONTI D C17263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17263-BI D ESTI MATE RUN 09/ 01/ 2010
PRQIECT: STA2854- 119 ESTI MATE NO 0003 08: 06: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0040 612-00041 *DELI NEATOR ( FLEXI BLE) (TYPE 1) 462. 000 0. 000
EACH 0. 000 0.00
26. 50000 0. 000 0. 00
0045 612-00042 *DELI NEATOR (FLEXI BLE) (TYPE I1) 53. 000 0. 000
EACH 0. 000 0. 00
28. 60000 0. 000 0. 00
0050 612-00043 *DELI NEATOR (FLEXIBLE) (TYPE I11) 185. 000 0. 000
EACH 0. 000 0. 00
32. 70000 0. 000 0. 00
0055 626- 00000 *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 17, 200. 00
43, 000. 00000 1. 000 43, 000. 00
0060 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
0065 627-00005 *EPOXY PAVEMENT MARKI NG 793. 000 0. 000
GAL 0. 000 0. 00
49. 00000 0. 000 0. 00
0070 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SCOLVENT BASE) 1, 851. 000 583. 000
GAL 941. 000 19, 243. 45
20. 45000 1, 524. 000 31, 165. 80
0075 627-01010 * PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE |) (I NLAI D) 13, 041. 000 0. 000
SF 0. 000 0.00
8. 15000 0. 000 0.00
0080 627-30410 * PREFORMVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 240. 000 0. 000
LIN
® SF 0. 000 0. 00
10. 25000 0. 000 0. 00
0085 630-00000 *FLAGGE NG 3, 600. 000 916. 750
HOUR 940. 000 18, 330. 00
19. 50000 1, 856. 750 36, 206. 63
0090 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 35. 000 24. 000
DAY 11. 000 902. 00

82. 00000 35. 000 2,870. 00



CONTI D C17263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17263-BI D ESTI MATE RUN 09/ 01/ 2010
PRQJECT: STA2854- 119 ESTI MATE NO 0003 08: 06: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0095 630-00012 *TRAFFI C CONTROL MANAGEMENT 75. 000 27.000
DAY 33. 000 12, 705. 00
385. 00000 60. 000 23, 100. 00
0100 630-80001 *FLASH NG BEACON ( PORTABLE) 6. 000 1. 000
EACH 0. 000 0. 00
715. 00000 1. 000 715. 00
0105 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 6. 000 0. 000
EACH 0. 000 0. 00
77.00000 0. 000 0.00
0110 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 17. 000 8. 500
EACH 0. 000 0. 00
20. 50000 8. 500 174.25
0115 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 62. 000 31. 000
EACH 0. 000 0. 00
31. 00000 31. 000 961. 00
0120 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 12. 000 5. 000
EACH 0. 000 0. 00
36. 00000 5. 000 180. 00
0125 630-80355 *PORTABLE MESSAGE S| GN PANEL 3. 000 1. 000
EACH 0. 000 0. 00
1, 150. 00000 1. 000 1, 150. 00
0130 630-80357 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 3. 000 0. 500
TYP
5 EACH 0. 000 0. 00
715. 00000 0. 500 357.50
0135 630-80360 *DRUM CHANNELI ZI NG DEVI CE 20. 000 7.500
EACH 0. 000 0. 00
25. 50000 7.500 191. 25
0140 630-80380 *TRAFFI C CONE 385. 000 192. 500
EACH 0. 000 0. 00
7.20000 192. 500 1, 386. 00
0145 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0. 000 0.00
205. 00000 0. 000 0. 00



CONTI D: C17263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17263-BI D ESTI MATE RUN 09/ 01/ 2010
PRQJECT: STA2854- 119 ESTI MATE NO. 0003 08: 06: 57

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0150 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0. 500
TEMPORARY)
( EACH 0. 000 0.00
14, 000. 00000 0. 500 7, 000. 00
0155 700-70010 F/ A M NOR CONTRACT REVI SI ONS 25, 000. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0. 00
0160 700-70011  F/ A PARTNERI NG 0. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0. 00
0165 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 30, 000. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0. 00
0170 700-70016  F/ A FUEL COST ADJUSTMVENT 10, 000. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0. 00
0175 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 0. 000 - 22, 585. 960
A -17, 446. 540 -17, 446. 54
1. 00000 - 40, 032. 500 - 40, 032. 50
0180 700-70022 F/ A QT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0. 00
0185 700-70023  F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0. 00
0190 700-70025  F/ A QUALITY | NCENTI VE PAYMENT 25, 000. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0. 00
0200 700-70031  F/ A | NTER M SURFACE REPAI R 22, 240. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C17263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17263-BI D ESTI MATE RUN 09/ 01/ 2010
PRQJECT: STA2854- 119 ESTI MATE NO 0003 08: 06: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0205 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 900-00025 ADDED | TEM (WORK DAY)/ LANE RENTAL FEE -6. 500 -6. 500
WD 0. 000 0. 00
4, 000. 00000 -6. 500 - 26, 000. 00
CAT 0200 CURRENT AMI $ 2,714,314.85$% 947,634.44 $ 1,788, 489. 66
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0210 620-00001 FI ELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
7, 500. 00000 1. 000 7,500. 00
0215 620-00011 FI ELD LABORATCRY (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
7,500. 00000 1. 000 7,500. 00
0220 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMI  $ 16, 500. 00 $ 0.00$ 16, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 2,730,814.85$

947,634.44$ 1,804, 989. 66



